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Third Quarter Fiscal Year 2022-23 Capital Action Plan Performance Metrics

Overview

Staff has prepared a quarterly progress report on capital project delivery for the period of January
2023 through March 2023, for review by the Orange County Transportation Authority Board of
Directors. This report highlights the Capital Action Plan for project delivery, which is used as a
performance metric to assess delivery progress on highway, transit, and rail projects.

Recommendation
Receive and file as an information item.
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