

**Iteris, Inc.
Agreement No. C-9-1812 Fact Sheet**

1. January 13, 2020, Agreement No. C-9-1812, aggregate amount of \$5,328,000 (shared among DKS Associates, Inc., AGA Engineers, Inc., KOA Corporation, and Iteris, Inc.) approved by the Board of Directors (Board).
 - To provide on-call traffic engineering and intelligent transportation systems (ITS) services effective March 9, 2021, through December 14, 2025, with two, one-year option terms.
2. September 27, 2021, Amendment No. 1 to Agreement No. C-9-1812, \$10,547,425 (shared among DKS Associates, Inc., AGA Engineers, Inc., KOA Corporation, and Iteris, Inc.) approved by the Board.
 - To provide additional on-call traffic engineering and ITS services.
3. March 9, 2022, Amendment No. 2 to Agreement No. C-9-1812, \$0, approved by the Contracts Administration and Materials Management (Camm) Department.
 - Modify key personnel.
 - Modify Schedule II – Other Direct Costs Schedule for Prime Consultant for the Traffic Counts to update the National Data & Surveying Services rate sheet to include bicycle counts.
4. August 8, 2022, Amendment No. 3 to Agreement No. C-9-1812, \$9,384,583 (shared among DKS Associates, AGA Engineers, Inc., KOA Corporation, and Iteris, Inc.) pending Board approval.
 - To provide additional on-call traffic engineering and ITS services.

Total combined maximum obligation of \$25,260,008 shared among DKS Associates, Inc., AGA Engineers, Inc., KOA Corporation, and Iteris, Inc.